








ROADMAP

Phase 1: Foundation – Q1 2025




-  Project branding and identity
 -  Smart contract deployment
 -  Whitepaper release
 -  Social media and community launch
-

Phase 2: Launch – Q2 2025

-  Public sale / Airdrop
 -  Liquidity pool creation
 -  First round of donations
-







Phase 3: Growth – Q3 2025

-  Listings on CoinMarketCap / CoinGecko
-  Influencer campaigns
-  Partnered charity features



Phase 4: Decentralization – Q4 2025

-  DAO-lite community voting
 -  Governance utility
 -  Staking and passive earning
 -  CEX (Centralized Exchange) listings
-

“Join the future of crypto-powered charity. One coin, one cause.”